

Project status report, week twelve.
Note (see appendix): path is C:\data
All milestones remain on schedule.